

PROJECT TIMELINE at February 2014

HEALTHY RIVERS/WAI ORA COMMITTEE

PROJECT PHASE:

Understanding the issues from all sides

HEALTHY RIVERS WORKSHOP
24 FEBRUARY 2014

Key Decisions:
Clarify Scope (what's in and out) Project Milestones.

HEALTHY RIVERS COMMITTEE MEETING
17 JUNE 2014 (TBC)

Key Decisions:
Approve Community Engagement Plan.

PROJECT PHASE:

Develop limits and targets

HEALTHY RIVERS COMMITTEE MEETING
5 AUGUST 2014

Key Decisions:
Confirm problem statement.

HEALTHY RIVERS COMMITTEE MEETING
? NOVEMBER 2014

Key Decisions:
Policy selection confirm criteria.

PROJECT PHASE:

Develop the options and policy mix

HEALTHY RIVERS COMMITTEE MEETING
EARLY FEBRUARY 2015

Key Decisions:
Confirm issues and options paper. Approve engagement process.

HEALTHY RIVERS COMMITTEE MEETING
JULY 2015

Key Decisions:
Overview of community feedback and draft recommendations from CSG.

PROJECT PHASE:

Finalising the policy toolkit

HEALTHY RIVERS COMMITTEE MEETING
OCTOBER 2015

Key Decisions:
CSG recommendations.

HEALTHY RIVERS COMMITTEE MEETING
NOVEMBER 2015

Key Decisions:
Recommendation to notify plan change.

TRH

DATES TBC

31 MAR 20 MAY 17 JUL 3 SEP 16 OCT 9 DEC JAN MAR MAY AUG OCT

CSG

DATES TBC

CSG1 - 27/28 MARCH 2014
Theme: Who are we, role and how we work together

CSG2 - MAY 2014
Theme: Getting to grip with issues & how to work with community

CSG3 - JUNE 2014
Theme: Synthesising the problem

CSG4 - JULY 2014
Theme: What will change involve for people and the river?

CSG5 - AUGUST 2014
Theme: Exploring technical and policy mix

CSG6 - SEPTEMBER 2014
Theme: Exploring technical and policy mix

CSG7 - OCTOBER 2014
Theme: Exploring technical and policy mix

CSG8 - DECEMBER 2014
Theme: Planning for community engagement

CSG9 - JANUARY 2015
Theme: Considering targets, confirming issues and options

CSG10 - MARCH 2015
Theme: Engagement Process

CSG11 - APRIL 2015
Theme: Engagement Process

CSG12 - MAY 2015
Theme: Synthesise feedback

CSG13 - EARLY JUNE 2015
Theme: Forming recommendations

CSG14 - LATE JUNE 2015
Theme: Confirming recommendations

CSG15 - OCTOBER 2015
Theme: Recommend policy mix to Healthy Rivers Committee

TA

DATES TBC

Land use management scenarios

Delivery of a range of limits and targets by 30 December 2014

PROJECT PHASE:

Understanding the issues from all sides

PROJECT PHASE:

Develop limits and targets

PROJECT PHASE:

Develop the options and policy mix

PROJECT PHASE:

Finalising the policy toolkit

HEALTHY RIVERS COMMITTEE

HEALTHY RIVERS WORKSHOP
24 FEBRUARY 2014

Key Decisions:
Clarify Scope (what's in and out) Project Milestones

HEALTHY RIVERS COMMITTEE MEETING
7 MAY 2014

Key Decisions:

HEALTHY RIVERS COMMITTEE MEETING
5 AUGUST 2014

Key Decisions:

HEALTHY RIVERS COMMITTEE MEETING
18 NOVEMBER 2014

Key Decisions:

HEALTHY RIVERS COMMITTEE MEETING
EARLY FEBRUARY 2015

Key Decisions:

HEALTHY RIVERS COMMITTEE MEETING
APRIL 2015

Key Decisions:

HEALTHY RIVERS COMMITTEE MEETING
JUNE 2015

Key Decisions:

HEALTHY RIVERS COMMITTEE MEETING
SEPTEMBER 2015

Key Decisions:

TRH

10 MAR 14 APR 7 MAY 16 JUN 14 JUL

11 AUG 8 SEP 20 OCT 18 NOV

JAN MAR MAY

AUG OCT

CSG

CSG1 - 27/28 MARCH 2014
Theme: Who are we, role and how we work together

CSG2 - APRIL 2014
Theme: Getting to grip with issues & how to work with community

CSG3 - MAY 2014
Theme: Synthesising the problem

CSG4 - JULY 2014
Theme: What will change involve for people and the river?

CSG5 - AUGUST 2014
Theme: Exploring technical and policy mix

CSG6 - SEPTEMBER 2014
Theme: Exploring technical and policy mix

CSG7 - OCTOBER 2014
Theme: Exploring technical and policy mix

CSG8 - DECEMBER 2014
Theme: Planning for community engagement

CSG9 - JANUARY 2015
Theme: Considering targets, confirming issues and options

CSG10 - MARCH 2015
Theme: Engagement Process

CSG11 - APRIL 2015
Theme: Engagement Process

CSG12 - MAY 2015
Theme: Synthesise feedback

CSG13 - EARLY JUNE 2015
Theme: Forming recommendations

CSG14 - LATE JUNE 2015
Theme: Confirming recommendations

CSG15 - OCTOBER 2015
Theme: Confirming recommendations

NOVEMBER 2015
Notify Plan Change

TA

DATE TBC

MILESTONE