

PROJECT TIMELINE APPROVED ON 28 MAY 2015



PROJECT PHASES

Understanding the issues from all sides

Develop attributes for setting limits

Develop the options and policy mix

Finalising the policy toolkit



MARCH 2015
Groundwater field sampling, Mātauranga Māori workshops and literature reviews

APRIL 2015
Conceptual hydrogeological model(s), summary of knowledge and identification of factors for measuring value (Mātauranga Māori integration), framework and baseline for assessment against values (prosperous communities)

JUNE 2015
Analysis of groundwater samples to determine age of water and nitrogen loads to come

JULY 2015
Farm cost economic model

AUGUST 2015
Regional costs economic model, reruns of models to test limit and target scenarios, assessment of values using Mātauranga Māori knowledge, assessment of scenarios against values framework for prosperous communities (assessment of effects of meeting proposed limits and target and giving effect, in part, to the V&S).

SEPTEMBER - NOVEMBER 2015
Iterative conversations with the CSG to guide reruns of the economic model, integration of Mātauranga Māori and prosperous communities assessment.

DECEMBER - MARCH 2016
Potential model refinement or reruns, availability for CSG or HRWO committee workshops/meetings, input into s32 and draft proposed plan change documentation where required.

HEALTHY RIVERS WAI ORA COMMITTEE

TE RŌPŪ HAUTŪ

COLLABORATIVE STAKEHOLDER GROUP

TECHNICAL LEADERS GROUP